



Wood County

WISCONSIN

OFFICE OF
HIGHWAY COMMISSION

Roland Hawk
COMMISSIONER

CTH AA PROJECT UPDATE

JANUARY 16, 2025

- Soil boring completed (December 2024)
- Wetland delineation completed (December 2024)
- Consultant working on preliminary plans and alignment
- Preliminary structure being sized
- Permitting to begin
- Coordination with FERC, WRPCO, WDNR, & USACE
- Public Involvement Meeting (Early Spring 2025)